

REFERENCES

- Baar, J. E. and Jacobson, S. M. (2004). Forecasting-What a Responsibility. *Cost Engineering.*, 46, 19.
- Baram, G. E. (1994). Delay analysis - Issues not for granted *Transactions of AACE International*, 1994, DCL5.1-9.
- Brightman, B. K. (2004). Why managers fail, and how organizations can rewrite the script *The Journal of Business Strategy*, 25, 47-52.
- Cammarano, J. (1997). Project management: How to make it happen *IIE Solutions*, 29, 30-34.
- Gido, J. and Clements, J. P. (2003). *Successful project management*, Thomson/South-Western, Mason, Ohio.
- Globerson, S. and Zwikael, O. (2002). The impact of the project manager on project management planning processes. *Project Management Journal.*, 33, 58-65.
- Grigg, Neil S. (1988). *Infrastructure Engineering and Management*. New York: John Wiley and Sons.
- Herroelen, W., Leus, R. and Demeulemeester, E. (2005). Critical chain project scheduling: Do not oversimplify *Project Management Journal*, 33, 48-60.
- Hobb, L. J. and Sheafer, B. M. (2003). Developing a work breakdown structure as the unifying foundation for project controls system development. *Cost Engineering.*, 45, pg. 17.
- Hughes, M.W. (1986). Why projects fail: The effects of ignoring the obvious. *Industrial Engineer-ing*, April, 14-18.
- Just, M. R. and Murphy, J. P. (1994) The effect of resource constraints on project schedules *Transactions of AACE International*.
- Karlsen, J. T. and Gottschalk, P. (2004). Factors Affecting Knowledge Transfer in IT Projects *Engineering Management Journal*, 16, 3-10.
- Kerzner, H. (2009). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*, 10th edition. Wiley, Hoboken, NJ.

- Kirkman, B. L., Gibson, C. B. and Shapiro, D. L. (2001) 'Exporting' Teams: Enhancing the Implementation and Effectiveness of Work Teams in Global Affiliates *Organizational Dynamics*, 30, 12-30.
- Klastorin, T.D. (2004). *Project Management: Tools and Trade-O@s*, 1st edition. Wiley, Hoboken, NJ.
- Knoke, J. R. and Garza, J. d. l. (2003). Practical cost/schedule modeling for CIP management *AACE International Transactions*.
- Lamers, M. (2002). Do you manage a project, or what? A reply to "Do you manage work, devliverables, or resources" *International Journal of Project Management.*, 20, 325.
- Leemann, T. (2002). Managing the chaos of change. *The Journal of Business Strategy.*, 23, pg. 11-16.
- Lacouture, D. C., Gürsel A. Süer, Julian Gonzalez-Joaqui, and J. K. Yates. (2009). Construction Project Scheduling with Time, Cost, and Material Restrictions Using Fuzzy Mathematical Models and Critical Path Method. *Journal of Construction Engineering and Managemnt*, ASCE, October 2009.
- Moder, J. J. and Phillips, C. R. (1964) *.Project management with CPM and PERT*, Reinhold Pub. Corp., New York.
- Nabors, J. K. (1994). Considerations in planning and scheduling *Transactions of AACE International*.
- Needleman, T. (1993). It's not just for big firms *Accounting Technology*, 9, 59-64.
- Pells, D.L. (2008). Seven good reasons for the rapid growth of project management in IT and why that trend will continue. *PM World Today X*, June, 1-14.
- Rad, P. F. and Cioffi, D. F. (2004). Work and Resource Breakdown Structures for Formalized Bottom-Up Estimating. *Cost Engineering.*, 46, pg. 31-38.
- Rivera, F. A. and Duran, A. (2004). Critical clouds and critical sets in resource-constrained projects *International Journal of Project Management*, 22, 489.
- Schumacher, L. (1997). Defusing delay claims *Civil Engineering*, 67, 60-62.

- Stelth, P., and Guy Le Roy. (2009). Projects' Analysis through CPM (Critical Path Method). *School of Doctoral Studies (European Union) Journal - July, 2009 No. 1.*
- Sunita, K., and Banerjee Snigdha. (2013). CPM Analysis of Rolai-Rinjlai Road Construction. *Research Journal of Mathematical and Statistical Sciences*.ISSN 2320–6047. Vol. 1(2), 7-15.
- Trent, R. J. (2004). What Everyone Needs to Know About SCM Supply Chain Management Review March 2004.
- Winter, R. M. (2003). Computing the near-longest path *AACE International Transactions*.